Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 February 2026
Team ID	LTVIP2026TMIDS34739
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites using Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a team, we collect relevant UNESCO heritage site data from public sources	2	High	Rokalla Likhitha (TL) Kola Prashanthi
Sprint-1	Data Collection	USN-2	As a team, we load and organize the collected data	1	High	Rokalla Likhitha (TL) Kola Prashanthi
Sprint-2	Data Preprocessing	USN-3	As a team, we clean missing values in the dataset	3	High	Rokalla Likhitha (TL) Kola Prashanthi
Sprint-1	Data Preprocessing	USN-4	As a team, we handle categorical data for analysis	1	Medium	Rokalla Likhitha (TL) Kola Prashanthi

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Spirit-2	Model & Insights	USN-5	As a team, we build the Tableau dashboards	5	High	Rokalla Likhitha (TL) Kola Prashanthi
Spirit-2	Model & Insights	USN-6	As a team, we test the dashboards and validate insights	4	High	Rokalla Likhitha (TL) Kola Prashanthi
Spirit-2	Deployement	USN-7	As a team, we design working HTML pages for embedding	3	Medium	Rokalla Likhitha (TL) Kola Prashanthi
Spirit-2	Deployement	USN-8	As a team, we deploy the dashboards online using Flask	5	High	Rokalla Likhitha (TL) Kola Prashanthi

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	10 Feb 2026	15 Feb 2026	8	15 Feb 2026
Sprint-2	16	5 Days	16 Feb 2026	20 Feb 2026	16	20Feb 2026

Velocity:

Total Story Points = 24
Number of Sprints = 2
Velocity = 24 / 2 = 12 Story Points per Sprint

Average Velocity per Day:

Sprint Duration = 5 Days
Velocity per Day = 8 / 5 = 1.6 Story Points per Day

Burndown Chart:


Combined Burndown Chart - Sprint 1 & Sprint 2
Remaining Story Points
Days
16
14
12
10
8
6
4
2
0
0
1
2
3
4
5